Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) & 1/05 1/06 1/07 1/08 1/09 110 111 112 113
I-5 Conc Rehab in Pierce, King, Snoh Co f & AD |
FIN: 800515C 03-05 0507 0709 0911  11-13 Total =
Baseline Budget * 0 2000 5000 20300 107,000 134300  Baseline *
Adjusted Budget 0 2,000 5,000 20,300 107,000 134,300 Current
Net Change 0 0 0 0 0 0
: =
| EN
: AD |
Right of Way not needed.
I-5/Roanoke Vicinity Noise Wall [ D |
PIN: 800524P 0305 0507 0709 0911 1113 Total =
Baseline Budget* 3500 0 0 0 0 3500 Baseline *
Adjusted Budget 3,500 0 0 0 0 3,500 Current
Net Change 0 0 0 0 0 0
o] | |
Right of Way and Environmental Doc. not needed.
-405/W Valley Hwy to Maple Valley Hwy _ [Rw ]
PIN: 8405028 0305 0507 0709 0911 1113 Total =
Baseline Budget* 14,000 26,840 60,000 35,000 0 135840  Baseline *
Adjusted Budget 13,813 27,027 60,000 35,000 0 135,840 Current
Net Change -187 187 0 0 0 0 T
I-405/SE 8th to 1-90 (South Bellevue) IE RW 14D
PIN: 840541F 03-05 0507 0709 0911 11413 Total [FE ] :
Baseline Budget* 15000 22,000 59,020 89,460 0 185480  Baseline *
Adjusted Budget 14,731 22,269 59,020 89,460 0 185,480 Current
Net Change -269 269 0 0 0 0 ;
i i
i [En i
: | RW | AD |
1-405/SR 520 to SR 522 IE [rRw AD |
PIN: 840561A 0305 0507 0709 0911 1113 Total [F£] :
Baseline Budget* 17,000 51,000 20000 35735 40000 163735  Baseline ** '
Adjusted Budget 16,810 51,190 20,000 35,735 40,000 163,735 Current
Net Change -190 190 0 0 0 0 ;
(&N ]
i [RW | AD |
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
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Right of Way Certification

m Milestone Complete

- Work Complete



